

PROJECT OPENING RE	<u>LOKD</u>					
TITLE: AUTOSPLIT DESIGN SPECIFICATION	Project No.: 6249-01 Sponsor: 0061 Budget Cat.: 03 Cost Center: 0380 Project Leader: GENISE T A Program No.: 128					
MISSION, TECHNICAL OBJECTIVES, IMPACT:						
MISSION, TECHNICAL OBJECTIVES, INFACT.  MISSION To create a Functional Performance Specification ar Specification for the AutoSplit transmission produc	nd a Design Requirements					
TECHNICAL OBJECTIVES Using the Top-Two specifications and AutoSplit spectodate (25% complete) as a starting point, complete Performance Specification and the Design Requirement AutoSplit transmission product.	te the Functional					
IMPACT TCONA has identified the AutoSplit transmission concept as an integral part of their automation product strategy. However, the definition of the system and software requirements needs to be determined before commencing with the product development program.						
·						
CURRENT BUDGET: 12000	TIME LIMIT: 8/30/1995					
CONCENT DODGET. 12000	11MB B1M11. 0/30/1//3					
DISTRIBUTION: P	ROJECT TEAM:					
E BRAUN	•					
APPROVALS:  ACCOUNTING WAGNER B R 06/22/95 BUSINESS MOPROJECT MGR. GENISE T A 06/21/95 PROGRAM MGR						

Year: 1995
Prog. No.: 128
Proj. No.: 6249-01
Version: 13

Printed by MUZZARELLI 28-Jun-1995 Form 0103 - Page 2

Year: 1995
Prog. No.: 128
Proj. No.: 6249-01
Version: 13

	GANTT	CHART			
Task	Da Start		J F M	Month A M J J A S O N D	Cost
1) FPS AND DRS PREPARATION	6/21 / / / / / / / / / / / / / /	8/15 / / / / / / / / / / / / / / / / / /		=====	12000
	<u> </u>			Total Cost:	12000

Budget				12000
1995	JAN	0	0	(
1995	FEB	· <b>0</b>	0	(
1995	MAR	0	0	(
1995	APR	0	0	C
1995	MAY	0	0	(
1995	JUN	2000	0	2000
1995	JUL	8000	0	8000
1995	AUG	2000	0	2000
1995	SEP	0	0	(
1995	OCT	0	0	(
1995	VOV	0	U	•
1995	DEC	0	0	
TOTAL	<del></del>	12000	0	12000

Printed by MUZZARELLI 28-Jun-1995 Form 0109 Page 3



# PROJECT OPENING RECORD

TITLE:

AUTOSPLIT DESIGN SPECIFICATION

Project No.: Sponsor: 6249-01 0061

Budget Cat.: Cost Center:

03 0380

Project Leader: GENISE T A

Program No.: 128

## MISSION, TECHNICAL OBJECTIVES, IMPACT:

#### MISSION

To create a Functional Performance Specification and a Design Requirements Specification for the AutoSplit transmission product.

### TECHNICAL OBJECTIVES

Using the Top-Two specifications and AutoSplit specification work completed to date (25% complete) as a starting point, complete the Functional Performance Specification and the Design Requirements Specification for the AutoSplit transmission product.

#### IMPACT

TCONA has identified the AutoSplit transmission concept as an integral part of their automation product strategy. However, the definition of the system and software requirements needs to be determined before commencing with the product development program.

CURRENT BUDGET:

12000

TIME LIMIT:

8/30/1995

$\mathbf{r}$	רסו	$\mathbf{r}$	m	T 17	М	$\sim$	N.	١.
v	101	IK	ш	U.	u	U	IN	1.

E BRAUN

APPROVALS:

ACCOUNTING PROJECT MGR.

WAGNER B R GENISE T A Date: 06/22/95 BUSINESS MGR. 06/21/95 PROGRAM MGR.

HOLMES R C SMEDLEY D G

PROJECT TEAM:

Date: 06/22/95 06/22/95

Year: 1995 Prog. No.: 128 Proj. No.: 6249-01

Version: 13

PHASE: E - EXPLORATORY

Printed by GENISE 27-Jun-1996 Form 0103

Year:
Prog. No.:
Proj. No.:
Version: 1995 128 6249-01

13

	GANTT CH	ART	
Task	Date Start End	Month l JFMAMJJASO	ND Cost
1) FPS AND DRS PREPARATION	6/21 8/2 /  /  / /  /  / /  /  / /  /  / /  /  / /  /  / /  /  /		12000
		Total C	ost: 12000

Dec all and a				40000
Budget 1995	J <b>AN</b>	^	0	12000
1995	FEB	0	0	0
1995	MAR	0	0	0
1995	APR	0	0	0
1995	MAY	0	0	0
1995	JUN	2000	0	2000
1995	JUL	8000	ň	8000
1995	AUG	2000	ŏ	2000
1995	SEP	0	Ö	0
1995	OCT	0	Ö	0
1995	NOV	0	0	0
1995	DEC	0	0	0
TOTAL	<del></del>	12000	0	12000

Printed by GENISE

27-Jun-1995

Form 0109